SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:45PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 674 Const Calendar Day: 129 Date: 11-Oct-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  06:00 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Load Transfer Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 jacking system on the South
main & side spans . Work on the South cable hand rail . & Work on the tower pull back cables . They
started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the jacking system removal . Crews had to
remove the lower & upper beams . They started at PP # 52 at 7:10 AM. Crews had to release the turn
buckles to pull the lower beams , remove the pins , & split the upper beams into 2 sections to remove the
upper beams . Crews were done at PP # 52 at 7:40 AM.

Following the same procedures as on the previous upper & lower beams . Crews had pulled out the
upper & lower beams at PP # 50, 40 , & at PP 38 at 10:00 AM.

Crews had pulled the upper & lower beams at PP # 34,30, & at PP # 26 at 1:00 PM.
Crews had pulled the upper & lower beams at PP # 18, 14, & 10

In addition to that , crews had to remove the connector plates from the friction plates . They were done
at 4:00 PM.

After that , crews had to work on the friction brackets . They had to remove the bolts & pull out of the
site the brackets . They started at PP # 14 at 4:15 PM. Then , at PP # 18. Crews were done at 5:00 PM.
They left at 5:10 PM. .

Rick , Andy , Hayes , & Jose had to work on the friction brackets . Crews continued to work on the
friction brackets at PP # 94 for the 2nd day . They had to remove the bolts & pull the pieces out of the site
. They started at 7:10 AM. Crews were done at 11:30 AM.

After that , crews had to mobilize their tools , equipments , man lift , & reroute the air lines to work on
the friction brackets at PP # 90 . They started to remove the bolts at 11:45 AM. Crews were done at PP #
90 at 3:45 PM.

Then , they had to work at PP # 86 . They started at 4:00 PM. Crews were done at 5:00 PM. Jose left at
3:00 PM. All other crews left at 5:10 PM.

Ryan ,John &, & Kelley came to the site at 12:40 PM. Crews had to work ahead of Rick & his crews to
speed up their work on the South main span . They had to remove the bolts from the friction brackets .
They started at PP # 86 at 1:00 PM. Then , at PP # 82, 78, 74, & 70 . Crews were done at 5:00 PM.
They left at 5:10 PM.

Kevin , Anthony , Brian , & Jeffery had to work on the South cable hand rails . Crews had to install the
inner & outer hand rail brackets . They started at 8:00 AM. At PP #10. Then ,at PP #12,14,16,& 18 .
The hand rail brackets at PP # 12 & 16 were delivered for one side . Crews were done at 12:00 PM.

In the afternoon , crews had to install the hand rails brackets at PP #20,22,24,26,28,& at PP #
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 674  Date: 11-Oct-2012  Thursday
30 . Crews were done at 5:00 PM. They left at 5:10 PM.
Anthony , Augie , Casey , Drew , James , & Jonathon had to work on the tower pull back cable . Crews
had to release, pull , set in the spool , fly & set on the W line the 10th cable . They started at 7;10 AM.
Crews were done at 9:00 AM.
After that , crews had to release from the tower & wrap the Amcon cable on the ground , pull the winch
cable to the platform at 145 meters , & remove the winch . They started at 9:10 AM. Crews were done at
11:00 AM.
In the office , | had to work on my reports for Wednesday & Thursday for the cable & tower crews .
| was done at 6:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ANDREW MEADE 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Operator OTH THEODORE ROHR 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Ironworker APP AUGIE SOLIS 4.00 0.00 0.00 4.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 0.00 2.00 0.00 2.00 D
Ironworker APP RYAN NASH 3.00 2.00 0.00 5.00 D
Ironworker FOR ENRIQUE ROBLES 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Ironworker FOR KEVIN KARBER 8.00 2.00 0.00 10.00 D
Ironworker JNM BRIAN LARSON 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM JOHN ROCA 3.00 2.00 0.00 5.00 D
Ironworker FOR KELLY TULL 3.00 2.00 0.00 5.00 D
Ironworker JNM JAMES WILKERSON 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 000 000 0.0 []
002363 Equipment, Crane, 20 Ton No
000 000 000 0.0 []
437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 000 000 000 ]
oozt
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